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LETTER AND APPROVAL OF EXTENSION TO SUBMIT DRAFT FEASIBILITY STUDY
ADDENDUM/DRAFT PROPOSED PLAN OPERABEL UNIT 2 (OU2) SITE 11 NAS

PENSACOLA FL
4/9/2013

FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION 



FLORIDA DEPARTMENT OF 

ENVIRONMENTAL PROTECTION 
BOB MARTINEZ CENTER 

April 9, 2013 

Ms. Patty Marajh-Whittemore 
Remedial Project Manager 
ITP Gulf Coast 

2600 BLAIRSTONE ROAD 
TALLAHASSEE, FLORIDA 32399-2400 

Naval Facilities Engineering Command Southeast 
Attn: AJAX Street, Building 135N 
P.O. Box 30A 
Jacksonville, FL 32212-0030 

RICK SCOTT 
GO\ ER'\OR 

HERSCHEL T \ "!'\YARD JR. 
SECRETARY 

RE: Extension to Submit Draft Feasibility Study Addendum/Draft Proposed Plan for Operable 
Unit 2, Site 11, Naval Air Station Pensacola, Florida. 

Dear Patty: 

The Department has received the Navy's request for a 76-day extension request from April 15, 
2013 to June 30,2013, to submit the Draft Feasibility Study Addendum/Draft Proposed Plan for 
Operable Unit 2, Site 11, Naval Air Station Pensacola. The request was submitted pursuant to 
Section XXIII of the NAS Pensacola Federal Facilities Agreement and was received by the 
Department by e-mail on April 8, 2013. The Department concurs with the requested extension 
pursuant to Section XXIV of the NAS Pensacola Federal Facilities Agreement. I have attached a 
signed copy of the Extension Memorandum to this letter. 

If you have any concerns regarding this letter, please contact me at (850) 245-8997. 

David P. Grabka, P.G. 
Remedial Project Manager 
Federal Programs Section 
Bureau of Waste Cleanup 

~ Woolheater, EPA Region4 

www.dep.state. (l us 

DOD 11 1829 



Memorandum for the file 

Date: April 8, 2013 

DEPARTMENT OF THE NAVY 
Naval Facilities Engineering Command Southeast 

Jacksonville, FL 32212-0030 

Subject: Extension of Calendar Year 2013 NAS Pensacola Site Management Plan (SMP) 
Deadlines, Extension Number 2013-02. 

From: Patty Marajh-Whittemore, Navy 
David Grabka, FDEP 
Tim Woolheater, USEPA Region 4 

To: File 

In accordance with Part XXIII of the October 23, 1990, Federal Facilities Agreement, deadlines 

established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a 

deadline date in accordance with Part XXIV, paragraph A.1 -4 as agreed to by the parties and is extended 

in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 

2013 Final SMP. 

1. OU/SITE Number & Description : Operable Unit (OU) 2 Sites 11 , 12, 25, 26, 27 and 30. 

2. Deadline or schedule being extended : Submittal of the Draft Feasibility Study Addendum/Draft 

Proposed Plan for OU 2. Sites 11, 12, 25, 26. 27 and 30. Naval Air Station (NAS) Pensacola. 

Pensacola, Florida. 

3. Length of extension/new deadline: 76-day extension for submitting the Draft Feasibility Study 

Addendum/Draft Proposed Plan from April 15, 2013 to June 30, 2013. 

4. Good Cause 

Force Majeure 

Another Parties Failure 

Dispute Resolution 

D Delay caused by extension granted for other deadline 

0 Events or series of events mutually agreed to by the Parties 

5. Brief description/Explanation of cause: 

On December 18, 2012, the Navy submitted a request for extension letter to enable the Navy 

contractor to commence fieldwork activities associated with the verification and enhancement of 

additional soil cover over Site 11 within Operable Unit 2 (OU2). These activities include clearing 



of vegetation to allow land surveying and marking of grid corners and grid center-points for 50 

feet x 50 feet grids placed over the entire footprint of Site 11 , followed by field measurement of 

existing soil cover thickness at each grid node and centerpoint. 

Due to the absence of a historical radiological screening survey over the entire footprint of Site 

11, the Navy Radiological Affairs Safety Office (RASO) and the Navy contractor's health and 

safety protocols have required that personnel and equipment being used for the soil cover 

thickness measurement be field-screened for radiological contamination during the soil cover 

thickness measurement activities as a worker protection measure. 

The Navy's contractor has completed the vegetation clearance at Site 11 in all areas except the 

wetland areas within the Site 11 boundary, and completed the surveying and marking of the grid 

corners and centerpoints during October and November 2012. The Navy contractor has 

experienced further delays in procuring an acceptable radiological services subcontractor 

qualified to provide the services, and final procedures for radiological screening are being 

worked out by the Navy contractor with RASO during March and April 2013. As a result, 

additional time is required to accomplish the remaining tasks of soil cover thickness 

measurements with worker protection screening, preparation of engineering drawings to denote 

cuts and fills , preparation of cost estimates for import, placement and grading of soil cover and 

include this information in the Draft Feasibility Study Addendum/Proposed Plan for Site 11. 

This milestone extension will also affect the deadlines for submittal of future documents. A 

revised milestone schedule that reflects the milestone extension is included. 

IT IS SO AGREED 

MARAJH-
WH ITTEMORE.PA TTY.l362 
665520 
Patty Marajh -Whittemore 

Digita lly signed by MARAJH
WHITIEMORE.PATIY.1362665520 
DN: c=US, o=U.S. Government, ou=DoD, ou=PKI, 
ou=USN, cn=MARAJH
WHITIEMORE.PATIY.1362665520 
Date: 20 13.04.08 09:05:13 -04 '00' 
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Remedial Project Manager 
Florida Department of Environmental Protection 

Tim Woolheater 
Remedial Project Manager 
USEPA, Region 4 

Date 

vi'imely vGood Cause 

Timely Good Cause 
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